Usability of ABB Devices Virtual Commissioning Concept by Karjalainen, Kasperi
Kasperi Karjalainen
Usability of ABB Devices Virtual Commissioning
Concept
Metropolia University of Applied Sciences
Bachelor of Engineering
Electrical and Automation Engineering
Thesis
28 May 2018
Abstract
Author
Title
Number of Pages
Date
Kasperi Karjalainen
Usability of ABB Devices Virtual Commissioning Concept
25 pages + 1 appendix
28 May 2018
Degree Bachelor of Engineering
Degree Programme Electrical and Automation Engineering
Professional Major Automation Technology
Instructors Jarkko Lalu, Design Manager
Timo Kasurinen, Senior Lecturer
This study was done for ABB Oy Digital Team that is located in Helsinki, Pitäjänmäki. ABB
Oy is developing a program that can virtualize a frequency converter and as a result of that
it is also developing a concept on virtual commissioning. Because of how new the concept
and its crucial tools are, ABB needed an in-depth investigation on the usability of the con-
cept in a real customer project.
ABB Oy has been developing the program for virtualizing frequency converters for a while
now, but not until the tool has become more stable and versatile have they had the chance
to start realizing the virtual commissioning concept. ABB Oy’s customers have not had a
virtualization model that could be used to simulate and test entire automation projects and
also because how remarkable the benefits of virtual commissioning are, ABB has started
developing their virtual commissioning concept.
This study included the creation of a virtualization model for a customer within boundaries
set by ABB’s virtual commissioning concept. This way the concepts usability, weaknesses
and strengths were tested and evaluated in a real customer project. The study revolved
mainly around one customer project, but mentions another project done for another cus-
tomer. The study also included a customer survey and its answers were used to verify the
results of the study.
As a result of the study, it could be noticed that ABB’s virtualization concept is in too early
development stage, so that it could be used in high capacity, but possible with unique pro-
jects. Due to the time when the study was conducted, several essential tools within the vir-
tual commissioning concept did not possess the features required, in order to realize the
fluent construction of virtualizing a whole project. This slowed the virtualization of the cus-
tomer project.
At the end of the study the results and future proceedings were addressed. The study
identified that the study was conducted in too early stage in the concepts life cycle in order
to tend to the customer and its users in a sufficient way.
Keywords Virtualization, commissioning, HIL, virtual commissioning,
simulation and modeling
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Insinöörityö tehtiin ABB Oy Digital Team -yksikölle, joka sijaitsee Helsingin Pitäjän-
mäessä. ABB Oy kehittää sovellusta virtuaalisesta taajuusmuuttajasta, ja tämän tu-
loksena se luo uuden virtuaalisen käyttöönottokonseptin. Koska tuote ja konsepti
ovat niin nuoria, ABB tarvitsi syventävän tutkimuksen konseptin käytettävyydestä
asiakasprojektissa. Tällä tavoin nähtiin, mihin suuntaan tuotetta pitäisi kehittää ja
mitkä ratkaisut ovat jo toimivia.
ABB Oy on jo pitkään kehittänyt virtuaalista sovellusta taajuusmuuntajasta, mutta vir-
tualisointikonsepti on tullut kehitteille vasta sen rakentuessa vakaammaksi ja moni-
puolisemmaksi. ABB Oy:n asiakkailta on puuttunut ABB:n puolesta valmis virtuali-
sointi-malli, jolla voisi simuloida ja testata kokonaista automaatioprojektia. Koska vir-
tuaalisen käyttöönoton hyödyt ovat huomattavia, ABB on aloittanut virtualisointikon-
septin rakentamisen.
Insinöörityössä luotiin asiakkaalle virtuaalinen malli asiakkaan projektista ABB Oy:n
virtualisointikonseptin rajapinnoilta. Täten pystyttiin arvioimaan virtualisointikonseptin
nykyinen käytettävyys, heikkoudet ja vahvuudet oikean asiakasprojektin tiimoilta.
Työ keskittyi pääosin yhden asiakasprojektin ympärille, mutta työssä viitataan myös
aikaisemmin tehtyyn projektiin eri asiakkaalle. Työ sisältää myös asiakaskyselyn,
jonka tulokset vahvistavat työn tuloksia.
Insinöörityön tuloksena huomattiin virtualisointikonseptin olevan liian aikaisessa vai-
heessa ison kapasiteetin käyttöön, mutta yksittäisillä projekteilla mahdollinen. Useat
virtualisointikonseptille keskeiset työkalut eivät sisältäneet vielä nykyisellään kaikkia
tarvittavia ominaisuuksia virtualisointikonseptin sujuvuuden varmistamiseksi ja hidas-
tivat projektin etenemistä.
Työn lopussa käsiteltiin työn tulokset ja tulevat toimenpiteet. Insinöörityön tuloksena
havaittiin työn olevan liian aikaisessa vaiheessa virtualisointikonseptin elinkaaressa
palvellakseen asiakkaita ja sen käyttäjiä hyödyllisellä tavalla.
Avainsanat Virtualisointi, käyttöönotto, HIL, virtuaalinen käyttöönotto, si-
mulointi
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List of Abbreviations
PLC Programmable logic
OS Operating system
VC Virtual commissioning
Soft-PLC A virtually enabled PLC that can run on any PC hardware.
HMI Human-machine interface
Drive A common used word for a frequency converter in a technical environment.
OPC Open Platform Communications, is a series of standards and specification
for industrial telecommunication.
FAT Factory Acceptance Test
11 Introduction
The study was made for ABB Oy, a pioneering technology leader, and more specifically
ABB digital team which is located in Helsinki, Pitäjänmäki. The subject of this study is
investigating the usability of ABB’s virtual commissioning concept especially regarding
one customer case. The virtualization concept is in development and is to be considered
a concept that the ABB Virtual Drive has enabled. No other studies had been made of
the virtualization concept rendering the importance of research on the subject valuable
for both development and end-user purposes.
The written part of the project includes theory on the subject itself including general in-
formation on automation and virtual commissioning, a reason on why this investigation
was commissioned and the goals on what should be achieved with the project. The thesis
immersed in the meaning and usage of virtual commissioning related to manufacturing
processes and different types of virtual commissioning models. The theory on virtual
commissioning types revolves mostly around ABB’s virtual commissioning concept but
also introduces a tool made by Siemens and other manufacturers.
The main goal of the thesis was to investigate ABB’s virtualization concept, find possible
deficiencies, report them and make improvement suggestions on the findings. AP&T
Groups press model case is referred to as the reference case of this thesis. The thesis
will also include a written survey that AP&T will answer for the analysis and study of the
thesis. The study will also include compact information on another virtual commissioning
project with Veisto Oy.
Study methods used in this project include research analysis from other studies, a work
project that is done with ABB’s virtualization concept and analysis on how it performed
within the project, and a written survey for analysis on how the end-user feels about the
concept.
22 Background
2.1 Introduction of ABB Oy
ABB Oy is a pioneering electrical and automation- engineering company that works
closely with various widely appreciated customers in roughly 100 countries. Its manufac-
turing facilities in Finland are mainly focused in Helsinki, Vaasa and Porvoo and ABB Oy
employs around 136 000 people of which 5 200 are in Finland. [1]
ABB Oy (Asea Brown Boveri) was formed in 1988 with the merging of the Swedish
Allmänna Svenska Elektriska Aktiebolaget (ASEA) and the Swiss Brown, Boveri & Cie
(BBC). There are many major achievements ABB has since accomplished with the fu-
sion; 1998 – ABB launches the FlexPicker, Delta which is designed exclusively for the
needs of manufacturing automation and companies, 2004 – ABB launches the System
800xA – automation system that has since been installed in thousands of process auto-
mation manufacturing facilities, 2012 – ABB successfully designs and develops a hybrid
DC breaker suitable for the creation of large inter-regional DC grids. This breakthrough
solves a technical problem that has been unsolved for over a hundred years. [1]
The roots of ABB and particularly Pitäjänmäki, Helsinki come from the company
Strömberg Oy which was a leading manufacturer in Finland of converters, motors, gen-
erators and different machines of its time. In 1987 Strömberg was sold to ASEA and has
ever since been the headquarters of development and research in ABB regarding drives
and motors. [1]
ABB Oy is mostly known for its digitally connected and enabled industrial equipment and
systems with an installed base of more than 70 000 control systems connecting 70 mil-
lion devices. [1]
2.2 Introduction of the Customer
AP&T (Automation presses tooling) is a Swedish company that develops production so-
lutions that focus mainly on automotive, climate & energy and roof drainage industries.
It was founded in 1964 and has since been a global producer of sustainable production
3solutions. AP&T originally developed servo press models that were hydraulic and base
on a single shaft but has since moved into developing more complex and sophisticated
models.  [2]
AP&T was interested in the virtual commissioning concept produced by ABB and wanted
to simulate their production process. ABB’s virtualization concept looked most suitable
for the project and was the reason they wanted to work together with ABB. The press
model system is also a very good option for ABB as it offers ABB evidence and results
of the work because of how the press systems include many essential parts of simulation
including power conversion optimization and the overall of the model resembling se-
quence programming.
3 Theory on the Background of the Project
3.1 Previous Investigations
Research on virtual commissioning has been ongoing since the early 2000s and
knowledge of its pros and cons have changed over the years. Research and reviews are
focused on one reference case or subject and an abstract research of virtual commis-
sioning in full has not been conducted. The various researches can be used to acquire
more than enough knowledge on the subject. Any research on particularly ABB’s virtual
commissioning concept has not yet been done.
3.2 Automation Technology
Automation technology has played its part in various industries ever since the industrial
age. However, the word automation was first introduced in 1948 when an American Ford
vehicle manufacturer Delmar S. Harder used it to describe a combination of a mechani-
cally working machines with electronical control. The meaning of the word automation is
rather self-explanatory, as it can be defined as a technology that is performed and pro-
duced or processed without the help of a human. Automation evolved in the 1960’s when
programmable controllers were included and has ever since been used in various indus-
tries around the world and has become a standard in the industry. Automation is divided
4into several different groups with the means of the industry e.g. manufacturing, process,
home and energy automation. [3]
3.2.1 Automation in Manufacturing
Highly automated manufacturing has been important for the industry to compete with
low-cost countries due to the relative high salary costs in especially the US and Europe.
Especially in the 20th century, manufacturing automation was developed to radically in-
crease efficiency of product manufacturing processes and the sustainability of higher
quality products. However, even in the 1980s there were attempts on making so called
“lights-out factories” that were fully automated. These attempts are still being done and
as an example Tesla Oy, a globally known manufacturer of electric cars, found them-
selves having a factory with a network of complex conveyor belts. According to Elon
Musk, the founder of Tesla: “It was not working so we got rid of the whole thing.” [4] Elon
Musk also added: “To be precise, my mistake. Humans are underrated.” [4] The majority
of manufacturing processes are semi-automatic with them consisting a human-variable
that does manual tasks because of different restrictions made by governments and
standards. [3]
3.3 Virtualization
Virtualization can be referred to as creating a simulated version rather than the actual
version of a subject. Virtualization was considered to start in the 1960s when computing
power was not as significant as today and computer mainframes needed to divide its
power into several applications. [5]
3.3.1 Virtualization Types
Hardware virtualization is a common name for hardware assisted virtualization and is
thought to be misguiding as is. It is also a common name for two very similar technologies
provided by Intel and AMD. Hardware assisted virtualization basically lets the user run
multiple operating systems on the PC by sharing the existing hardware with the assis-
tance of a hypervisor. A hypervisor is a program that helps the user run and manage
5their virtual machines. Hypervisors also help interact with the multiple OS’s ran by the
host. [5]
As an opposite of hardware virtualization desktop virtualization uses an entirely different
desktop computer or mobile phone to interact with the host, usually by the means of a
network connection and a hypervisor. [5]
However, when talking about virtualization in this work it does not mean anything of the
above but is a rather misguiding name set by the automation and technical industry.
3.3.2 Hardware Abstraction Layer
Hardware abstraction layer (HAL) is used in programming worldwide. It is a layer imple-
mented between the software and hardware that gives the program being developed
direct access to hardware resources. The basic functionality of a HAL is to hide differ-
ences in hardware so that the software doesn’t need to change to function. In a PC
environment, a HAL can be considered as the driver for the motherboard so that higher
level computing languages can access lower level components. [6]
3.4 Simulation and Modeling
The terms simulation and modeling go hand in hand, but don’t mean the same thing. A
model is a system of data, dimensions and postulates that is described as an entity. Then
modeling is the process of arriving to at a set of data, dimensions and postulates. The
models are set with mathematical and physical equations and logic rules to assume their
behavior. In broader context simulating means assuming the appearance or attribute
without thinking of the reality. In this projects context simulating means exercising the
model to obtain results. The difference between simulation and modeling is thought to
be that modeling is the development of the mathematical equations and logic rules and
then again simulation is exercising the model, in order to get results. [7]
The lifespan of a simulation might exceed 10 years if a considerable amount of develop-
ment and maintenance is done to the simulation. Usually constructing the model takes
6the most time, but once done the need for maintenance is marginally lower than say the
simulation. [7]
3.4.1 Hardware-in-the-Loop
Systems and machines are controlled by computers with intricate control systems and
Hardware-in-the-Loop (HIL) is a solution to test and develop these control systems. The
physical part of a system, e.g. plant or process, is connected to control system, but with
HIL simulation the system is replace with a simulation of the system. Depending on the
quality of the HIL-simulation, it should act as a real system would with the accuracy man-
dated by the said quality. The purposes of HIL simulators are to run test that result in
saving time and money, increasing safety and enhancing quality of the actual process or
plant.  [8]
3.5 Commissioning
Commissioning is the part of any project that the producer would like to achieve as fast
as possible as it is the part where the project is verified and is being put to use. This is
reached only after having met the criteria of precommissioning. The criteria of precom-
missioning is that the process can handle real-world conditions and is certified. In addi-
tion to that, each industry has its own set of rules and standards on what the project
should achieve before commissioning is started.  Some projects undergo extensive pre-
commissioning programs before putting into use because of the nature of the accidents
that would occur if, something was to go wrong. As an example; the construction of a
building can be mentioned. [9]
The process consists of planning, documenting, scheduling, training, adjusting, testing
and verifying (Figure 1.) so that the subject in case, for example a product line of a fac-
tory, operates with the requirements set by the owner. The goal of commissioning is to
enhance the quality of the subject delivered to the customer. Usually project owners try
hire commissioning providers at the earliest state of the project process so that the com-
missioning provider can influence corrections without unnecessary loss. In the building
industry LEED certification is the most widely used green building rating system in the
world and in order to achieve LEED certification in any building manufacturing project,
7the commissioning process is mandatory. As shown in figure 1, commissioning can also
be done in a later state of a project or continuously. [10]
Retro-commissioning is a process for projects that have not been previously commis-
sioned and for instance many buildings have been built without a commissioning pro-
cess. This results in to having flaws in the construction or design that could further result
in for example a poorly energy sufficient design or poor functionality of the building. [10]
Re-commissioning projects are projects that have already undergone the commissioning
process, but due to, for example, the building process may have turned out flawed. [10]
Continuous commissioning is as the name would suggest, a continuously done commis-
sioning process in order to perceive deviations from the requirements set by the owner.
[10]
3.6 Virtual Commissioning
In its early ages virtual commissioning models were unattractive to users, especially
small and medium-sized enterprises and developers, because using them required a
large amount expertise and effort. In the present the use of virtual commissioning models
has sky-rocketed as it has such a large impact in its environment and knowledge in it
has obviously increased potentially. According the Zäh and Wünch 2005 [12], a study of
VDW (German Association of machine tool builders), the commission time of a process
takes up to 25% of the time available for plant engineering and construction, and up to
Figure 1. The Commissioning Process [11]
815% is used for correcting errors and bugs in the control software alone. This can be
roughly calculated into 9-12.6% of the duration of the virtual commissioning process is
used on correcting error and bugs. (Figure 2.) To tackle these highly negatively impacting
percentages in commissioning virtual commissioning is proposed.  [12]
Figure 2. The Benefits of Virtual Commissioning
Virtual commissioning means exactly what the word would suggest; “Virtual” meaning
simulated and “commissioning” meaning designing, installing, testing, operating and
maintaining. When combined as “virtual commissioning” it means using simulation tech-
nology, in order to test various changes and variations on the subject before the real
system is made and that way avoiding the risk of downtime and revenue loss. [12]
Investigating the feasibility and usability of virtual commissioning has been a major ob-
jective in research of the topic. With the usage of geometry, kinematics and mechanical
design, realizing a 3D simulation of the subject specified is sufficient. virtual commission-
ing can be used to detect mechanical and geometrical planning errors. To simulate the
process, the specification of a control program is needed at the I/O level and that way
virtual commissioning can run the 3D simulations specified by the project. With a model
as this, virtual commissioning can detect errors in the specified control program by mon-
itoring the 3D simulation reflecting any unwanted behavior. [12]
93.7 Virtual Commissioning vs. Traditional Commissioning
Virtual commissioning is a way of realizing commissioning. Figure 3 helps understanding
the differences of virtual commissioning against other more traditional commissioning
methods.
1. Traditional commissioning with a real con-
trol system and hardware.
2. Hardware-In-the-Loop (HIL) commission-
ing, virtual commissioning. The control sys-
tem is real but the hardware is virtual
3. Reality-In-the-Loop (RIL) commissioning.
The hardware is real and the control sys-
tem is virtual.
4. Software-In-the-Loop (SIL) commissioning. Both the control system and hard-
ware is virtual.
A fact that should be noticed is that in the In-Loop principle RIL commissioning can be
thought of as Hardware-In-the-Loop commissioning because the simulated control sys-
tem is in interaction with the real hardware. [13]
In relation to system technical applications the commissioning process can be explained
as the following. As an example the commissioning steps of realizing a power plants
control system (step name is in brackets).
- Verifying of requirements and standards (System Requirements)
- Realizing of the control and model (High-Level Design)
- The creation of the simulated control and its testing (Detailed Design)
Figure 3. Ways of Commissioning
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- The testing of the simulated control against the real plant. RIL commissioning *
(Detailed Design)
- The release of a prototype (Implementation)
- Testing the prototype against a simulated plant. Virtual commissioning ( Unit /
Device Testing and Subsystem & Verification)
- Creation of the power plant (Implementation)
- Testing of a real control system against the real plant. Commissioning (Subsys-
tem & Verification)
- Realizing the prototype as a real commissioned control system
* = system technically close to impossible
The benefits of virtual commissioning in such systems is the possibility of verifying and
developing the control system when the commissioning process is still in the designing
phase. In many cases and especially the designing phase, the developed control sys-
tem cannot be tested against real hardware rendering the creation of the virtual model
the only option. [13]
3.8 Current State of Virtual Commissioning
As virtual commissioning is being thought of as a necessity in the current world of pro-
duction. A fair share of different virtual commissioning types are available on the market
and with no doubt double that being developed. The most known virtual commissioning
solutions are Tecnomatix® from Siemens PLM and the one developed by ABB.
3.8.1 Virtual Commissioning Tools and Concepts
During the last 10 to 20 years many packages that can be used in the implementation of
a virtual commissioning project have been developed and are available in the current
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market. WINMOD is a software that utilizes Macro file concept and can be linked to the
control software and hardware in the same way as a user would a real system. It can be
used to observe I/O signals in a close way. INVISION is a simulation system that can be
used to plan and visualize product operations in real-time. It can be coupled with
WINMOD for real-time HIL-simulation. Delmia, developed by Dessia Systemes allows
the virtual realizing of PLC control systems for production lines, machines and cells. It
uses OPC communication for the linking of real control systems with its simulated re-
sources. [14]
Finally, Tecnomatix is introduced to work similar to Delmia as it uses real PLC programs
with real hardware through OPC. Tecnomatix is a portfolio of multiple different Siemens
products that each play a part in product engineering, manufacturing engineering and
production. The programs used are: Part Planning and Validation, Assembly Planning
and Validation, Robotics and Automation Planning, Plant Design and Optimization, Qual-
ity Management, Production Management and Manufacturing Process Management.
[15]
These programs help create and simulate endless types and variations of the customers’
needs. However, these processes can’t be linked with actual devices and processes
making them simulation only.
3.8.2 ABB’s Virtual Commissioning
The virtual commissioning solution developed by ABB is used for the products released
by ABB, alongside the compatible program platforms designed, in order to ease the user
into the virtual commissioning environment with the use of already known programs.
Nevertheless, the concept can also be used in 3rd party systems. As it uses several pro-
grams, they can be interlinked, resulting in a full monitoring, configuring, programming
and simulating platform. (Figure 3.) The virtualization of ABB drives offers the possibility
of monitoring and debugging a real time drive within the 3D-simulation and all its signals
like it was a normal drive in a normal system. The concept consists of six steps; Mechan-
ical design, modelling, electrification, automatization, on-site commissioning and train-
ing.
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Figure 3. Interlinking of ABB Programs
Mechanical design in this instance meaning importing mechanics into the Robotstudio
environment with the building of a 3D model. This allows modelling of the design and the
modelling of the machine’s behavior. Robotstudio can be used with SimuLink to simulate
complex physical behaviors. Electrification meaning analyzing and selecting the compat-
ible components required by the virtual commissioning from the large repertoire of com-
ponents that ABB has to offer, and which are implemented in all of the said program
platforms. The automatization of ABB’s virtual commissioning concept includes program-
ming, configurating and testing (FAT) of the projects in work. This is done with Automa-
tion Builder, as it is a tool that can do all the above. In the case of virtual commissioning,
on-site commissioning means the installation of said virtual commissioning onto the cus-
tomers’ desktop with its tools and control programs. Finally, the concept includes training
for the customer on use of the said project. This step usually means training the customer
on how to use the tools provided by ABB and how to use them together. (Figure 3.)
In summary the virtual commissioning concept can be divided into three different use
cases which increase in difficulty of use, but provide a more in depth solution to the
customer;
The first use case encases the use of ABB’s virtual drive in parameter configuring of the
drives for parameter backup or restore solutions. This case uses only two tools which
are Drive Composer pro and the ABB virtual drive. As a virtual commissioning solution
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this use case handles only the commissioning of the drive. The benefit of virtual com-
missioning in this way leaves the customer more time for other tasks as parametrization
and commissioning of a drive can take up to two hours.
As a second use case of the solution ABB proposes to add the control system commis-
sioning along with the parametrization of the drive. This adds one tool into the equation:
Automation Builder. This program handles the IEC programming and control system
modelling. Automation Builder has the option of using a soft-PLC as opposed to a real
PLC and fieldbus simulation between the PLC and virtual drive can be used for virtual
commissioning purposes. This use case reduces the time spent on the testing and de-
bugging of the IEC-program and control system marginally. This eliminates the biggest
deficiency in traditional commissioning as referred to in Chapter 3.3.
The third use case introduces system modelling and 3D-simulation with the tool Robot-
Studio. RobotStudio can be traditionally used to model systems and create 3D-simula-
tions, but it can also be linked to Automation Builder or the Virtual Drive providing the
possibility of virtual commissioning. It can be used to test the system and its geometrical
and kinematical models resulting in the testing and designing being done before hand.
3.8.3 ABB Virtual Drive
In short, the ABB virtual drive (VD) is a program that simulates a normal drive on a desk-
top and is in a major role in the virtual commissioning concept. It has all the possibilities
of a real drive from I/O configurations and parameter list selection to built-in IEC pro-
gramming capabilities. The virtual drive is based on the ACS880 model developed by
ABB and all of its different types. It runs similar firmware that is used in real drives and
because a PC doesn’t have the hardware required for a drive it is simulated with HAL.
As the ACS880 drive is based on maximizing modularity for the most efficiency, the vir-
tual drive behaves in a similar way. Each drive module type can be simulated with all of
the accessories available for that specific drive. This reduces the load that the virtual
drive generates on the computer it is running on and helps the user with the selection of
the drive module and accessories.
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4 Reference Cases
4.1 AP&T’s Press System as a Reference Case
The current state of the customer’s press system manufacturing model cannot implement
ABB drives into the current virtual commissioning solution they are using. Using ABBs
virtual commissioning solution would allow the simulation to be more precise and in-
crease the quality of the simulation.
AP&T is interested in three main aspects of benefits that ABB’s virtual commissioning
concept has an effect on; dimensioning, program testing and training. Because the press
system can consist of up to 23 motors and multiple drives the electrical bill alone is of
significant importance in the design of the press systems.
4.1.1 Overview of the Project
The to-be virtualized project is a system press model that is currently using ABB’s drives
and Beckhoff PLC’s. For now, the press model has one main axes and two secondary
axis which all work in coordinated motion in order to control the press. AP&T has set a
specific set of requirements for the project regarding the 3D-simulation done with Robot-
studio.
The press model is set to have one to three pumps per axis which are all controlled by
the ABB drives and ultimately, they are controlled by the control system which is for now
a Beckhoff PLC. The control system side of the project should be converted from a Beck-
hoff PLC into an ABB PLC with Codesys 3 support. ABB’s new AC500 PMXXXX PLC
series that is to be released this year was chosen for the conversion of the control sys-
tem.
This instance of the press model has one main axes and two tertiary axes that are used
for the actual pressing and vertical motion of the press. Each axis is controlled hydrau-
lically with a certain number of pumps which are then controlled by a motor connected
to an ABB drive and from there the Drives are connected via Fieldbus to a controlling
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Beckhoff PLC and motion system. The main axis is a simulated axis of which the two-
secondary axis get the speed or position reference from. (Figure 4.)
Figure 1. Overview of the Press Model
In order for the virtual commissioning not to be set to a specific project the requirements
of the virtual commissioning solution would be extended e.g. the number of pumps and
the physical modelling of the press, and these would be interchangeable in virtual com-
missioning system. This will allow the customer to use the virtual commissioning model
in other press projects and eliminate the need of future virtual commissioning.
4.1.2 Tools Used in the Project
The virtual commissioning concept introduced by ABB revolves mainly around three pro-
grams, but many more are needed in order to perfect the commissioning process. The
main programs used are the virtual drive, Automation Builder and RobotStudio with the
configuration tools being Drive Composer pro and SimuLink.
ABB Automation Builder is an IEC-application development platform that covers the en-
gineering of ABB PLCs, control panels, drives, robots, etc. It can be configured with sys-
tem modelling for the configuration of virtual drives in a project and used to run soft-
PLCs. Other similar tools include Siemens Tia Portal and Beckhoff TwinCAT. [16]
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Drive Composer Pro is a start-up and maintenance tools for use with ABB’s drives. It can
be used to configure parameters and monitor performance. It includes the option to cre-
ate parameter lists for the ease of configuring and commissioning. [17]
RobotStudio is a PC-based platform for simulation training, programming and optimiza-
tion which can be linked with automation builder to a virtual drive or directly to the virtual
drive. It is mostly known with the use in configuring ABBs mechanical robot hands. [18]
4.1.3 Work Progression
The project started with setting the requirements for the virtual commissioning implemen-
tation into the customers’ press model system. The project moved onto following the
basic guidelines of any project. The development part of the work was divided into three
separate groups; simulation and modeling, IEC-programming and connecting the sepa-
rate tools to realize the virtualization concept.
A part of the work progression included the building of a 3D-simulation in Robotstudio
(Figure 5) with correct physical and kinematical calculations and formulas. The calcula-
tions are implemented into the simulation in RobotStudio via SimuLink. The formulas
included basic pump related calculations and equations that were confirmed to be accu-
rate by the customer. (Equations 1-5)
Figure 5. A 3D-model of the Press System
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ܨ݈݋ݓ	ݍ௩ = ௏೒∗௡∗௡ೡଵ଴଴଴                (1)
ܶ݋ݎݍݑ݁	ܶ = ௏೒∗∆௣
ଶ଴∗గ∗௡೘೓
                 (2)
ܲ݋ݓ݁ݎ	ܲ = ଶగ∗்∗௡
଺଴଴଴଴
= ௤ೡ∗∆௣
଺଴଴∗௡೟
                      (3)
௚ܸ = ܦ݅ݏ݌݈ܽܿ݁݉݁݊ݐ	݌݁ݎ	ݎ݁ݒ݋݈ݑݐ݅݋݊	݅݊	ܿ݉^3
∆݌ = ܦ݂݂݅݁ݎ݁݊ݐ݈݅ܽ	݌ݎ݁ݏݏݑݎ݁	݅݊	ܾܽݎ
݊ = ܵ݌݁݁݀	݅݊	ݎ݌݉
݊௧ = ݐ݋ݐ݈ܽ	݂݂݁݅ܿ݅݁݊ܿݕ
݊௠௛ = ܯ݁ܿℎ݈ܽ݊݅ܿܽ − ℎݕ݀ݎܽݑ݈݅ܿ	݂݂݁݅ܿ݅݁݊ܿݕ             (4)
݊௩ = ݒ݋݈ݑ݉݁ݐݎ݅ܿ	݂݂݁݅ܿ݅݁݊ܿݕ
݊௧ = ݊௠௛ ∗ ݊௩             (5)
It was decided among the team, as mentioned earlier, to convert the PLC into an ABB
PLC and this turned out to be challenging, as the new ABB PLC series PMXXXX that
are Codesys 3 compatible are still in development and had unfinished features. One
missing feature included the usability of ABB soft-PLCs in Automation Builder, as it is
still in development. This feature was added into a newer version of Automation Builder
and set back the timetable of the project.
A big part of the project was the re-programming of the control system from the Codesys
3 utilizing Beckhoff environment into the ABB environment, as the motion library made
by Beckhoff was different to the counterpart from ABB. Both the libraries were made with
OpenPLC motion control standards and because the Codesys 3 implementation to ABB
PLCs was made to such a new product, the motion libraries made by ABB had rather
pendent documentation. This resulted into studying the motion library, in order to create
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a program that was among the requirements set by the customer and a prominent set-
back in the timetable of the project. After consulting the customer requirements were
reduced to create a working virtual commissioning tool for the customer as a first step in
the process. One of these reductions included the simplifying of the control program to
include only the essential components.
The control program utilizes a motion control library developed by ABB and has the ear-
lier mentioned three axis that work as mentioned. The main axis being a continuous
rotator that gives position or speed reference to the secondary axis with the help of the
load position feedback signal from the press model and a set speed gave by the control-
ler. (Figure 4.) The control program is connected to Robotstudio with the help of a com-
ponent added into Robotstudio called a SmartComponent. The SmartComponent is an
additional component for RobotStudio that enables the connection from RobotStudio to
either the virtual drive or PLC. This component, at its current state, is to be configured
for every project separately.
The project was put on hold as the latest Automation Builder version does not have the
features needed in this project and a full virtual commissioning solution was not yet pro-
vided to AP&T by ABB. The project will resume as soon as a work around has been
figured or the development of the tools used have proceeded to a degree where the
features exist.
4.2 Veisto
ABB was a part of a virtual commissioning project with Veisto Oy throughout the year
2017 and had calculated to be able to save up to 25% of costs. According to Jarkko Lalu,
Desing Manager, ABB Drives: “ABB’s virtual commissioning can provide benefits at
every stage of the automation lifecycle. Integrators can test design concepts, save engi-
neering and commissioning time and de-risk projects, whereas machine operators can
improve training and test configuration changes offline.” [17] The calculations also esti-
mate that with the use of the solution on a €600,000 project it could save up to €120,00,
including a 20% cut in engineering time, a 25% cut in capital outlay, and 50% cuts in
training and quality costs. According to ABB the investment to virtual design techniques
and tools easily pay back.
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The customer project for Veisto Oy was to implement the virtual commissioning tools
and concept into Veisto Oy’s sawing line model that Veisto had developed. This project
did not include any surveys, but only comments from the customer as feedback for ABB.
Veisto Oy provided ABB with a ready 3D-model that was then converted into a simula-
tion. The project included the implementation of the system control and HMI that inter-
acted with the simulation and was meant for training and presentational usage.
The Vice President of Veisto Oy, Tuomas Halttunen, gave the following comment: “It’s
very beneficial to use ABB’s virtual commissioning software, for example, in training of
machine users”. [18] Tuomas Halttunen also added that after the usage of the virtual
machine they are more confident in taking a real production line into use.
5 Customer Survey
This study includes a customer survey in addition to the study. The survey was carried
on as a written survey delivered to the customer via email. This form of collection of study
was chosen because of the record ability of the survey method itself and as the written
survey had freely answerable questions it would include profound answers related to the
thesis and the reference case.
Written surveys allow the respondent the greatest latitude in pace and sequence of re-
sponse and imminent responses from the customer could leave essential information
unanswered. There are also minimal interviewer and respondent measurement errors
due to the absence of direct contact. [19]
The survey was directed to only one customer, AP&T, rendering the considering of the
sample size to none and enabling the possibility of making unique questions directed
straight to the answerer. This makes the survey have no statistical power, but due to the
stage of development the answer wanted need more specific answers.
The survey includes a “willingness to cooperate form” in order to quote and analyse the
survey in this study and the survey was done during the spring of 2018.
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6 Conclusions and Summary
The purpose of this study was to find the strengths, weaknesses and improvement points
of the virtual commissioning concept introduced by ABB. Because the virtual commis-
sioning solution is still in development this study is of certain importance to ABB as they
can review the virtual commissioning concept more thoroughly and adjust development
according to the findings. As studies on the concept have not been done before, we can
only rely on facts on other project studies and discoveries made by the customer refer-
ence cases in Chapter 4. Statistics, except the customer survey, cannot be reflected
from this study as two customers is not enough to build statistic data.
As the tools used in ABB’s virtual commissioning concept are still in development the
users’ expertise and skills in the development of the project is a factor that may falsify
the results of the study. Also, the fact that the projects done for Veisto and AP&T were
made by ABB and this study is conducted on an ABB product may render the point of
view of this study non-objective to a certain degree.
The study method being producing a virtual commissioning environment for AP&T and
producing a written survey resulted that the study could not completely investigate ABBs
virtual commissioning concepts development as the preference case was delayed. This
forces the analysis of the study to concentrate on earlier completed virtual commission-
ing solutions provided to customers and emphasizing feedback from e.g. the project
done for Veisto Oy. The written survey that was performed can be used as general feed-
back from AP&T and their relations to virtual commissioning solutions but cannot be re-
flected straight to ABB’s virtual commissioning concept, as they only have general
knowledge on the subject acquired from demo presentations performed.
The customer survey conducted (Appendix 1) indicates that the customer has not yet
used the commissioning product and does not have any experience with the usage in
order to criticize or give feedback on it. It also reflects the customers need for an educa-
tional tool that has minimal costs compared to running the press system that consumes
large amounts of electricity. In addition to that the survey indicates that AP&T are willing
to dimension their press systems in simulation and use the simulation to demo their sys-
tems to end customers.
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6.1 Conclusions
A subject that cannot be overlooked is the usage of products that are in development.
This meaning that they do not have fully functioning features as they are not yet finished
products. Several parts of the virtual commissioning process required the usage of these
products as mentioned in chapter 4.3 Work progression, resulting in downtime in the
development of the project. This factor would have been eliminated with the usage of
released products. However, some of the functionalities needed in the process were not
included in the older products. As an example, the need of the development version of
Automation Builder with Codesys 3 support and specifically the soft-PLC that was not
yet released.
When implementing a new system or tool into a successful organization appropriate per-
sonnel must train themselves and acquire enough knowledge of the tool in order to train
new users into the system. The training of the tool to customers, from ABBs perspective,
was lacking in the preference case as it was not yet completed and delivered to AP&T.
In the completed solution provided to Veisto Oy the customer was trained in a manner
that they could present the solution in technical event in Germany. This reflects only a
partial amount of training that a complete virtual commissioning solution providing would
require.
The tools apparent with ABB’s virtual commissioning concept had insufficient documen-
tation making the usage of the tools difficult. This would reflect to new users of the con-
cept, at its current state, and making the usage of the tools difficult. The answer to insuf-
ficient documentation will be resolved once the tools are officially released and the doc-
umentation will be apparent.
A general issue that the study was influenced by was the dependency of other factors
e.g. tool development teams, AP&T in the progression of the project. This resulted in
many setbacks in the timetable of the project and this study. Because of a project of this
size any attempts to make a more successful study, except making a study on the matter
later on in the development of the virtual commissioning concept, could not have been
done.
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The research conducted by Zäh and Wünch in 2005 [11] indicated that the time spent on
program fixes and debugging would calculate to 9-12.6% downtime in a traditional com-
missioning project. And the calculation regarding the virtual commissioning implementa-
tion for Veisto indicated a rough 20% saving in overall costs. Because, commissioning
time spent can be compared to downtime of the project and the overall losses, the cal-
culations give the study analysis a direction but cannot be directly related to the strengths
of ABBs virtual commissioning concept.
A customer survey was done to get feedback from the customer (Appendix 1) and the
answers indicate two main subjects. The first one includes the fact the customer has no
experience in using the virtual commissioning tools which reflects the lack of training
which also reflects from the project not being completed. As pointed out in Chapter 3.8
that ABB’s virtual commissioning concept provides training to the end user this factor
only stands out in this project and will not have any value in projects done in the future.
The second factor is that AP&T will use the ready virtual commissioning project for train-
ing and demonstrating their press systems to their end customers. This will eliminate
unnecessary costs in electricity and construction.
6.2 Summary
The subject of the thesis was to study the usability of ABB’s virtual commissioning con-
cept especially around the reference case done for AP&T. The main goals of the study
were to find the weaknesses and strengths of the subject and report them to ABB. The
reference case, which was of great importance in the findings of this thesis, was not
completed, rendering the findings incomplete in the scope of the whole project. ABB’s
concept is to the findings of this study the only virtual commissioning solution that can
include the virtualization and simulation of a drive, a 3D-model and a control system.
That indicates that the possibilities of the solution in market are tremendous, but only if
the fundamentals of why virtual commissioning is “required” in today’s market are fol-
lowed. The study also indicates that virtual commissioning has a positive effect on cost
savings compared to traditional commissioning but is still in a development stage. The
strengths of ABB’s virtual commissioning concept include its versatility and comprehen-
siveness due to the amount of tools and their connectivity to each other and the possi-
bility to include every part of process into account. The weaknesses of the concept are
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also relatable to the tools, only in its current state of development, as they are still unfin-
ished and require more amount of work to operate and learn then necessary. Also the
fact that the tools are still in development made it impossible, for now, to complete the
virtualization of AP&T’s press system while fulfilling their requirements.
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